• RESOURCE LINK FOUNDATION ACTION PLAN ON LOCAL RESOURCE MOBILISATION -2021 (Complete the table below providing timelines and additional information regarding your intended key action steps)

S/N	Issues (Critical Behavioural, Team or Organisational challenges to be addressed)	Action Steps (What will be done?)	Timeline		Resources	Expected Result (What kind of change would you want to see as a result of the action taken)			Evidence of Success (How will you	Source of Verification	
			Start Date	End Date	(Funding/Time/People/Material)	Milestone 1	Milestone 2	Target	determine that your target has been achieved?)	(Relevant sources that could provide means of verification of your progress/achievement)	
	Mobilisation Team	Institute 5 member Local Fundraisin g Team	30 April 2021	5 May 2021	Refreshment /photocopies of materials	Local fundraising Team in instituted	need to mobilize local resources	Board members	support in local fund raising	Some pictures of the Team,List of Team members	
	Develop orientation and learning materials for Resource Mobilisation Team	_	6 May 2021	10 May 2021	Materials developed for orientation	Designed the materials	materials	Office staff/volunte ers/some Board members	Materials ready for use in hard and soft copies	- Filed with training materials	
	staff members	Enhanced training with step down skills and Techniques	14-May 2021	18 May 2021	-staff and volunteers	-Resource Mobilization team is taken through local fundraising discussions/T raining	Donor profiling –internet or web base - Donors interest known	Resource Mobilization team and ToTs	Team members are able to use skills and Techniques to search for resources	- Donor organizations sourced or identified with names and groups	
	Develop resource mobilisation plan		28 May 2021	31 May 2021	Staff and Board of Directors/volunt eers	Resource Mobilization strategy developed	Local Fundraising Plan (LFRP)	Resource Mobilization team	Local fundraising plan in place	LFRP document in PlaceWith assigned	

Present resource	of funds locally to support the organizatio nal activities Validation meetings to approve the	2021	18 May202	LFRT members		practice -		Local fundraising plan in place	-	LFRP document in Place NAMES of team
Limited presentation			25 May 2021	-staff and	Team on presentation	U	Mobilization	Demonstrated presentations and pitching for	<u>-</u>	members with assigned roles Demonstrated scene Presentation
	presentatio n and pitching				skills /Pitching to solicit support			support	-	content, Pictures etc List of team members
0 0	Knowledge enhance in events		10 June 2021		Knowledge acquired in local funds	organization of		Demostrate events planning and fund rsising	-	Demostrated scene Presentation

funds	manageme nt and organizatio n for funds			raising and event organization	fund	ToTs	skills	content, - Pictures etc List of team members
Limited knowledge in donor approach	l -	August 2021	-staff and	Knowledge enhanced in donor approaches to raising funds	Local donor approaching	Resource Mobilization team and ToTs	approach	- Demostrated scene - Presentation content, - Pictures etc List of team members